PiCal — Site Progress Report

PROJECT	Acceptance Cooling Water — verified
NUMBER	UAT-2026-001
RESPONSIBLE ENGINEER	Test Engineer
CONTRACTOR	Test Contractor
CLIENT	Fictional Client
PERIOD	Acceptance 21 October 2026
DATE	21/10/2026

COMPLETED PIPE INCHES	COMPLETED JOINTS	WORKFLOW STAGES
16.0"	4	4

"Completed" = reached the final Workflow stage. Per-stage progress for every task is in the table below.

COMPLETED JOINTS BY DIAMETER

4" — Total: 4 joints

21/10/2026 — 4 joints

Area: Pump Hall

Fit-up	12 joints · 48.0"
Welding	8 joints · 32.0"
Inspection	6 joints · 24.0"
Handover	4 joints · 16.0"

PHOTOS — PUMP HALL



Fit-up — 21/10/2026

Area: Utility Area

Fit-up	0 joints · 0.0"
Welding	0 joints · 0.0"
Inspection	0 joints · 0.0"
Handover	0 joints · 0.0"