PiCal — Site Progress Report

PROJECT	Acceptance Cooling Water — verified
NUMBER	UAT-2026-001
RESPONSIBLE ENGINEER	Test Engineer
CONTRACTOR	Test Contractor
CLIENT	Fictional Client
PERIOD	Empty period
DATE	21/10/2026

COMPLETED PIPE INCHES	COMPLETED JOINTS	WORKFLOW STAGES
0.0"	0	4

"Completed" = reached the final Workflow stage. Per-stage progress for every task is in the table below.

Area: Pump Hall

Fit-up	0 joints · 0.0"
Welding	0 joints · 0.0"
Inspection	0 joints · 0.0"
Handover	0 joints · 0.0"

Area: Utility Area

Fit-up	0 joints · 0.0"
Welding	0 joints · 0.0"
Inspection	0 joints · 0.0"
Handover	0 joints · 0.0"